
 
 
 
         

October 28, 2002 
 
 
 

MEMORANDUM 
 

 
TO: The Committee on the College and Graduate School  

of Arts and Sciences South Lawn Construction Project: 
 
  Mr. John P. Ackerly, III 
  Mr. Thomas F. Farrell, II 
  Mr. William H. Goodwin, Jr. 
  Mr. Timothy B. Robertson 
  Mr. Leonard W. Sandridge 
  Ms. Colette Sheehy 
  Mr. Edward L. Ayers 
  Ms. Calvert Saunders Moore 
  Mr. David E. Gibson 
  Frances Dickinson McMullan, M.D. 
  Mr. Alan Y. Roberts 
 
        and 
 
  The Remaining Members of the Board: 
 
  Thomas J. Bliley, Jr.    Don R. Pippin 
  William G. Crutchfield, Jr.  Gordon F. Rainey, Jr. 
  Charles L. Glazer    Terence P. Ross 
  T. Keister Greer     Thomas A. Saunders, III 
  Elsie Goodwyn Holland    Warren M. Thompson 
  Mark J. Kington     Elizabeth A. Twohy 
  H. Timothy Lovelace, Jr.   E. Darracott Vaughan, Jr. M.D.   
 
FROM:  Alexander G. Gilliam, Jr. 
 
SUBJECT: Minutes of the Meeting of the Committee on the  
  College and Graduate School of Arts & Sciences  
  South Lawn Construction Project 
 
 The Committee of the Board of Visitors of the University of 
Virginia on the College and Graduate School of Arts and Sciences 
South Lawn Construction Project met telephonically on October 28, 
2002; Thomas F. Farrell, II, Chair, presided.  The meeting began 
at 2:00 p.m., in Open Session, and ended at 2:50 p.m. 
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 William H. Goodwin, Jr., Leonard W. Sandridge, Ms. Colette 
Sheehy, Edward L. Ayers, Ms. Calvert Saunders Moore, Frances 
Dickinson McMullan, M.D., Alan Y. Roberts, and John P. Ackerly, 
III, Rector, participated. 
 
 Also participating were John T. Casteen, III, Alexander G. 
Gilliam, Jr., and Tom Leback. 
 
 The Chair said construction cost estimates for the South 
Lawn Project have come in above the $125m originally approved by 
the Committee. The new estimate is $142m, or $160m with a plaza 
over Jefferson Park Avenue.  The purpose of the conference call, 
he said, was to decide how to instruct the architects:  pare down 
the design to remain within the original estimates, authorize the 
project at $142m, or approve the project with the plaza at $160m.  
The construction schedule is predicated in part on the plans 
being approved in the spring of 2003; any delays will only add to 
the cost. 
 
   Mr. Roberts noted that alumni and other potential donors 
are excited about the Project and that he is optimistic about 
raising the necessary funds.  Mr. John Nau of Houston is in 
charge of fundraising for the Foundation and he is hard at work.  
Mr. Nau also is President-elect of the Foundation and will 
succeed Mr. Roberts in 2003. 
 
 As fundraising and potential donors were to be discussed, 
the Chair entertained the following motion to go into Executive 
Session, which was approved and the Committee went into Executive 
Session at 2:15 p.m. 
 
 That the Committee on the College & Graduate School of Arts 
and Sciences South Lawn Construction Project go into Executive 
Session to discuss endowment fundraising and donor prospects, as 
provided for in Section 2.2-3722 (A) (4) and (8) of the Code of 
Virginia. 
 
 The Committee resumed in Open Session at 2:50 p.m., and 
after approving the following resolution certifying that they had 
discussed nothing illegally in Executive Session, adjourned. 
 

That we vote on and record our certification that, to the 
best of each Board member’s knowledge, only public business 
matters lawfully exempted from open meeting requirements and 
which were identified in the motion(s) authorizing the closed 
session, were heard, discussed or considered in closed session. 

AGG:lah 

These minutes have been posted to the University of Virginia’s Board of 
Visitors website. 
http://www.virginia.edu/bov/specialcommminutes.html 


