
Library Association at
the association's 102nd
annual meeting in Dal-
las. Natalie O.
Kononenko, professor of
Slavic languages and lit-
erature, recently re-
ceived a $1,250 award
from the Stephania
Bukachevska-Pas-
tushenko Archival En-
dowment Fund to collect
and analyze the folklore
and ethnography of
Ukraine. Warren T. Byrd,
professor of landscape
architecture, won three
national American Soci-
ety of Landscape Archi-
tects awards. Paul Walk-
er, director of the En-
semble for Early Music
and on the music de-
partment faculty where
he teaches harpsichord
and organ, was awarded
the William H. Scheide
Prize by the American
Bach Society for his
book, “Theories of Fugue
from the Age of Josquin
to the Age of Bach.”

MEATY TOPICS ON
TV PROGRAMS
UVA NewsMakers will air
a talk by author Helena
Cobban on “Israel and
Palestine: The Continu-
ing Crisis” Nov. 14 and
15. It will be broadcast
Thursdays at 9 p.m. and
Fridays at 11 a.m. on
Adelphia Public Access
Ch. 13.
Upcoming “Ethically
Speaking” programs in-
clude a debate on physi-
cian-assisted suicide
with ethicist John Fletch-
er and Dr. Carlos Gomez,
both from U.Va., and
Mary Faith Marshall
from the University of
Kansas Medical Center,
airing Nov. 10 at 11 a.m.
Environmental protec-
tion is the topic of the
next show, on Nov. 14 at
8:30 p.m. and Nov. 17
at 11 a.m. with Trip Pol-
lard, from the Southern
Environmental Law Cen-
ter in Charlottesville,
and Darden professor R.
Edward Freeman. On
Nov. 21 and  24 (same
times), Darden professor
Patricia Werhane and
Robert Solomon, of the
University of Texas, will
examine intellectual
property rights. The pro-
gram, produced by the
Institute for Practical
Ethics and Char-
lottesville PBS, is hosted
by U.Va. Law Dean John
Jeffries and broadcast
on WHTJ-TV.
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As local reservoir levels increase,
University water use continues

to decline.
Cheryl Gomez, director of utili-

ties for Facilities Management, said
water consumption fell to a daily
average of 1.112 million gallons for
the week ending Oct. 30, 38 percent
less than the base week ending Aug.
21 — right before students returned
for the fall semester.

Reservoir levels hit 78 percent of
capacity Friday after several days of

rain, up from just over 50 percent
three weeks earlier. Jerry Stenger of
U.Va.’s state climatology office said
that 5.77 inches fell in October, 37
percent above normal for the
month. Precipitation for the year  is
only 76 percent of normal.

The rain is only partially respon-
sible for the rebounding reservoir
levels. In colder months, Stenger
said, there is less evaporation and
plants use less water, allowing more
water to run off and recharge the
water table and reservoirs. With
cooler weather, the University also

is using less water to cool buildings,
but as temperatures drop, more
water will be needed for heating,
Gomez said.

While there’s some good news,
that doesn’t mean the end of con-
servation efforts. 

The University has instituted nu-
merous permanent changes to re-
duce long-term water use, includ-
ing modifying some research
processes, replacing old water-us-
ing equipment with new more effi-
cient models, installing low-flow
shower heads and faucet aerators,

installing water-saving washing
machines and converting many
water cooling processes to closed
systems.

A few on-the-job lifestyle
changes have been made as well,
the most visible being the use of
waterless hand cleaners in most
University bathrooms and the shut-
ting off of 200 to 250 sinks, a routine
that will continue until the city of
Charlottesville lifts water restric-
tions. To satisfy health require-
ments, at least one sink per bath-
room will remain connected to cold
water and soap will be available.

Updates can be found at
www.virginia.edu/drought

Water levels up, usage down

MAJOR PROJECTS STATUS REPORT  
Project Budget Design Review Status Construction Comments  

Guidelines Schematic Preliminary Start Complete

Clark Hall Renovation and Addition  $39,432,000 Jan-98 Apr-98 May-99 Aug-00 Jun-03 Renovation is 70% complete. 
Addition is 100% complete.

Special Collections Library $26,000,000 May-98 May-99 Sep-99 Feb-02 Feb-04 Construction 20% complete.

Rouss Hall / Commerce School TBD Dec-02 Apr-03 Jul-03 Apr-04 May-06 Recommended A/E selection  
submitted to Board in September.

Medical Research Building (MR-6) $50,000,000 Feb-01 Sept-01 TBD TBD Construction documents 100% 
complete.

NRAO Addition and Renovation $8,900,000 May-99 Sep-99 Nov-99 TBD TBD Construction documents being 
updated and revised for final review 
and bidding.

Environmental Science Field Station $2,600,000 Jun-98 Jan-01 Jan-01 Aug-02 Aug-03 Project on track.

Observatory Hill Dining $22,000,000 Oct-01 Oct-01 Mar-02 Feb-03 Jul-04 Working drawings in progress.

Campbell Hall Addition $5,000,000 May-02 Ju-02 Ju-02 TBD TBD Schematic and preliminary designs
South South for South Addition, the first of two 
Dec-02 TBD phases, approved in July 2002.
East East

South Lawn Project/B1 Building $46,500,000 Jun-02 Feb-03 Jun-03 TBD TBD Predesign at 90%.  Note:This budget
and B-1 Parking only figure includes B-1 Building ($41M)  

and B-1 Parking (150 cars $5.5 M)
only.   

Fayerweather Hall Renovation $5,400,000 Oct-99 Nov-99 Nov-99 TBD TBD Construction documents completed
in January 2002.

Studio Art Building $12,500,000 Sep-00 Oct-02 Dec-02 Oct-03 TBD Schematic design reviewed by the 
BOV in Fall 2002.

Darden Phase II $46,000,000 Jun-99 Sep-99 Apr-00 Jun-00 Dec-02 On track.

Grounds Walk, Phase I $3,200,000 N/A Oct -01 Mar-02 Nov-02 Oct-03 Construction begun.
(Emmet Street Bridge) 

Aquatic & Fitness Center Addition $10,400,000 1994 Jan-01 Oct-01 Jul-02 Nov-03 Construction 2% complete.
(bldg)

Materials Research Science & $32,000,000 Oct -01 Feb - 02 May-02 Apr-03 May-05 Working drawings in progress.  
Engineering Center 

Emmet Street Parking Structure $17,500,000 Oct-01 Dec-02 Apr-02 Sept-02 Aug-03 Construction begun.

Lambeth Field Housing Renovations $11,000,000 N/A N/A N/A May-02 Aug-05 Project has been postponed for two 
years due to budgetrestraints.  

Garrett Hall Renovation $2,500,000 Jan-02 TBD TBD TBD TBD Due to budget, project has been 
suspended.

Cocke Hall Renovation $6,000,000 Oct-02 Feb-03 Jul-03 Oct-03 TBD October 2003 schedule may be
accelerated.  

Health System Parking Garage $10,800,000 Sept-02 TBD TBD TBD TBD   

New Basketball Arena and Parking $128,000,000 Apr-02 May-02 Sept-02 Nov-02 May-06 Preliminary design under review.  

Hospital Expansion $58,000,000 June-01 May-02 May-02 Nov-02 Dec-05 Construction bids being advertised 
Nov. 1  

Children’s Center   $52,100,000 Jun-02 TBD TBD TBD TBD Project on hold.  
Addition & Renovation

This chart will be updated online at www.virginia.edu/topnews. See Ongoing Stories listing.


